			Yea	ar 1			Yea	ar 2			Year 3				
		April	1, 201	5 –Mar	ch 31	April	1, 201	6 –Mar	ch 31	April 1, 2017 –March 31 31, 2018					
	Milestone	_		2016		-		2017							
Milestone		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
No.		Apr	July	Oct	Jan	Apr	July	Oct	Jan	Apr	July	Oct	Jan		
		to	to	to	to	to	То	То	to	to	to	То	to		
		Jun	Sep	Dec	Mar	Jun	Sep	Dec	Mar	Jun	Sep	Dec	Mar		
Objective 1	:Grant Management	<u> </u>	ı	l	l	ı	l	ı	l	I	l	ı	.1		
1.1	PRIHS account set-up														
1.2	Project coordinator hired														
1.3	Clinical coordinator hired														
1.4	Research assistant hired														
1.5	Project advisory board established (6														
	members)														
1.6	Laptops/recorders purchased														
1.7	Validate & refine CPCSSN asthma case														
	definition														
1.8	HQCA & CPCSSN to develop detailed														
	collaborative agreement														
1.9	Obtain ethics from U of A and U of C														
1.10	Develop Wolf EMR pathway module and														
	perform final review and refinement														
1.11	Recruit 22 practices with personnel														
	support from networks														
1.12	Consent participating practices														
1.13	Randomize practices														
1.14	Touch-base site visits to 11 intervention														
	practices														
1.15	Host project advisory board face-to face														
	meeting														
Objective 2.	: Use of Theoretical Domains Framework to re	efine imp	lement	ation s	trategy										
2.1	Site/visit interviews with practices														
	randomized to intervention arm														
2.2	Use qualitative interviews to explore TDF														
2.3	Hire transcriptionist														
2.4	Mapping exercise to link behavioural														

	alaments to helpovioural change strategies		1				I	1	I	1		1
2.5	elements to behavioural change strategies		-									
	Refine intervention strategies		<u> </u>	into micon	***							
	3: Implement project intervention in practices ra	muomi	1200 101	nterver	ltion ar	<i>m</i>	I	1	I	1	l	I
3.1	Develop web-based pathway learning module											
2.2												
3.2	Identify practice champions (e.g., senior											
2.2	clinician administrators, nurses etc.)		1									
3.3	Host learning sessions with											
	practitioners/CDM professionals for using											
3.4	pathway module Train-the-trainer sessions of practices'		-									
3.4	CDM professionals taught by clinical											
	coordinator who is a certified asthma											
	educator											
3.5	Practitioners/CDM professionals access											
3.3	on-line learning modules											
3.6	Practitioners start using pathway modules											
3.7	Pathway being used and chronic disease											
	professionals to provide asthma education											
3.8	End of 12 month intervention											
Objective 4	1: Evaluation of project intervention											
4.1	QOL, asthma control, and socioeconomic											
	surveys given before and after											
	intervention											
4.2	HQCA to access pharmacy & other health											
	administrative data											
4.3	HQCA to receive asthma EMR data and link											
	to health admin data											
4.4	HQCA to analyze outcomes using health											
	admin and EMR data											
4.5	HQCA to submit health admin and EMR											
	data final report		1									
4.6	Recruit qualitative research assistant		1									
4.7	Conduct 6 focus groups with court											
	reporter transcribing		1		-							
4.8	Post qualitative interviews to assess actual											
	barriers in practices and assess utility of		1		I			<u> </u>				

	TDF											
4.9	Conduct qualitative analyses											
4.10	End-of-project full report completed											
Objective 5: Conduct Health Economics Analysis												
5.1	Develop costing plan											
5.2	Collect pathway development costs											
5.3	Collect pathway implementation costs											
5.4	Collect train-the-trainer costs											
5.5	Collect costs of asthma education provided by CDM professionals											
5.6	Obtain costs of hospitalizations, ED and practitioner visits for asthma											
5.7	Collect family costs											
5.8	Hire data analyst											
5.9	Conduct economic analysis (includes 12 month pre- and post-intervention)											
5.10	Complete economic analysis final report											
Objective 6	6: Develop a detailed scale and spread strategy	& othe	r grant	KT acti	vities							
6.1	Longitudinal and ongoing KT (global and project specific)											
6.2	Engagement of stakeholders (e.g., RHSCN) in study conduct											
6.3	Plan detailed scale and spread strategy for Alberta											
6.4	Provide quality feedback and reports to participating practices											
6.5	Academic dissemination through published papers, conference presentations, abstracts project through primary care conference & other forums outside Alberta											
6.6	Interactions and discussion with decision makers a provincial and federal levels											