CODI Infrastructure Development Cross-Functional Flowchart

CODI Collaborative Working Group	Research Subgroup	TES Subgroup	BPA Subgroup	Record Linkage Subgroup	Governance Subgroup

Create CODI Data Models

Start

Draft research scoping questions

Review and approve questions

Evaluate query architecture options and select architecture model

Develop questions for Technical Environmental Scan (TES)

Review and approve approach

Conduct TES and analyze findings

Determine framework for Business Process Analysis (BPA)

Review and approve approach

Conduct BPA and analyze findings

Create CODI Data Models with technical lead

Review and finalize data models

Select and Develop Record Linkage Solution

Evaluate linkage approach options

Review options and select approach

Conduct gaps analysis of record linkage solution options

Approve record linkage solution selection

Adapt record linkage tool to meet CODI needs

Consult on data reconciliation needs and wants

Assess data reconciliation approaches

Recommend data reconciliation approach

Review and approve approach

Develop appropriate tools to support data reconciliation approach

Develop Governance Processes

Review and approve approach

Conduct gaps analysis of existing governance structures and CODI requirements; recommend approach

Draft governance documents

Facilitate approvals by each organization's legal authorities

End