

Supplementary File 2: Timeline of SPQS scheme and evaluation.

Development Phase:

April 2012 – March 2013



Transition year from QOF to SPQS:

April 2013 – March 2014




Year 1 - Planning:

April 2014 – March 2015



Year 2 – Transformation:

April 2015 – March 2016



Year 3 - Baseline year:

April 2016 – March 2017



SPQS contract goes live in June 2014

Phase 1 Evaluation
Nov 2014 – July 2015

Phase 2 Evaluation
Nov 2015 – March 2017

